
CARLISLE COUNTY JUDICIAL CENTER / COURTHOUSE 
PROJECT DEVELOPMENT BOARD 

SPECIAL SESSION 
MINUTES 

DECEMBER 22, 2008 
 

 
The Carlisle County Project Development Board (CCPDB) met in special session at 
the office of the County Judge/Executive located at 610 U. S. Highway 51 North  in 
Bardwell, KY on December 22, 2008.  The meeting was called to order by Greg 
Terry, Chair at 4:00 p.m. 
 
Roll was called with the following members present: 
 
Greg Terry, CJE 
Burley Mathis, Magistrate 
Tim Langford, Senior Circuit Judge 
Keith Myers, District Judge 
Melanie Kelley, State Bar Association 
Bill Fraser, Citizen at Large 
 
Members absent: 
 
Kevin Hoskins, Circuit Clerk 
Chuck Robertson, AOC 
 
 
Others in attendance and representing: 
 
Michael Hogancamp – County Attorney 
Susan Bailey – Treasurer 
Brandi Goode – Finance Officer 
James E Pearson – Magistrate 
Chuck Trimble – Murphy & Graves Architects 
Don Riley – Murphy & Graves Architects 
Richard Mitchell – Codell CM 
Bobby Deitz -Geotech 
Michael Toon – Carlisle Weekly 
Theresa Owens – Secretary 
 
A motion was made by Bill Fraser with second made by Tim Langford to approve 
the minutes of the December 10th meeting.  All members voting aye, motion carried. 
 
Chuck Trimble of Murphy & Graves did a presentation of the different site and 
roof options.  After much discussion and consideration a motion was made by Keith 
Myers with second made by Burley Mathis to approve option “D” for the roof style.  
Members voting aye, Greg Terry, Keith Myers, Burley Mathis, Melanie Kelley and 
Bill Fraser.  Tim Langford abstained. Motion carried. 



 
Page 2 
Carlisle County Project Development Board 
 
 
 
Discussion continued with the building placement on the property and a motion was 
made by Bill Fraser with a second made by Keith Myers to use option “1” and 
position the building to face U S Hwy 62.  Motion passed with a unanimous vote. 
 
Chuck Trimble then presented members with an updated time schedule showing 
dates of site package, foundation package and contract documents. Projected date to 
start site construction is February 9, 2009 with completion April 10, 2009. 
Foundation construction should then begin April 13, 2009 with completion June 19, 
2009.  Projected date for the beginning of construction is July 1, 2009 with 
September 10, 2010 the date for substantial completion and final completion date 
being October 10, 2010.   
 
Tim Langford made a motion with second being made by Burley Mathis for 
approval of the presented time schedule with the understanding that the architects 
and construction management will shorten the times anyway they can.  Motion 
passed by unanimous vote. 
 
The next regular meeting is January 15, 2009. 
 
A motion was made by Tim Langford with second made by Bill Fraser to have a 
special meeting February 9th at 3:00 p.m. at the regular location.  All members 
voting aye, motion carried. 
 
Burley Mathis made a motion and second was made by Keith Myers to adjourn.  All 
members voting aye, motion carried. 
 
 
Meeting adjourned at 5:00 p.m… 
 
 
 
Respectfully submitted this 23rd day of December, 2008. 
 
 
 
 
/s/ THERESA OWENS 
Carlisle County Project Development Board 


